COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE SUMVARY 08: 38: 45
CONTI D C20258- COMBO ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  34.08 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 10/ 11/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 17,066, 781. 33 PARTI Cl PATI NG $  3,296,610.22 $ 826, 818. 43
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 19. 32% TOTAL EARNI NGS 3,296, 610. 22 826, 818. 43
FUNDS AVAI LABLE: $ 13,770,171.11 STOCKPI LED MATERI ALS 172, 665. 00 35,325.00
GROSS EARNI NGS 3, 469, 275. 22 862, 143. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE -74,781.91 - 20, 837. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,394, 493. 31 841, 306. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,394, 493. 31 841, 306. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 841, 306. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ERL19A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 0. 000
ACRE 2. 400 15, 600. 00
6, 500. 00000 2.400 15, 600. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0.00
0015 202-00010 Renpval of Tree 362. 000 18. 000
EACH 9. 000 2,700.00
300. 00000 27.000 8, 100. 00
0020 202-00015 Renoval of Headwal | 9. 000 9. 000
EACH 0. 000 0. 00
650. 00000 9. 000 5, 850. 00
0025 202-00019  Rerpval of Inlet 3. 000 0. 000
EACH 1.000 600. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 15. 000 9. 000
EACH 1.500 840. 00
560. 00000 10. 500 5, 880. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
0045 202-00150  Reroval of Wall 15. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 202-00200 Renoval of Sidewal k 896. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 202-00220 *Renoval of Asphalt Mat 34,571. 000 341. 000
SY 86. 000 473. 00
5. 50000 427.000 2,348.50
0080 202-00810 *Rerpval of Ground Sign 92. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0085 202-00821 *Rermoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 202-01130 *Renpval of Guardrail Type 3 6, 555. 000 358. 000
LF 0. 000 0. 00
2.50000 358. 000 895. 00
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0100 202-01140 Renoval of Guardrail Type 4 2, 795. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0105 202-01300 *Renoval of End Anchorage 24.000 4.000
EACH 0. 000 0. 00
215. 00000 4.000 860. 00
0110 202-04002 *dean Cul vert 48. 000 28.000
EACH 0. 000 0. 00

850. 00000 28. 000 23, 800. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010 *Uncl assified Excavation (Conplete In Place) 42, 236. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0120 203-00040  Uncl assified Excavation (Special) 2, 554. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0125 203-00100 Mick Excavation 500. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 203-00400 *Rock Excavation 44,000. 000 15, 565. 000
CcY 8, 003. 000 384, 144. 00
48. 00000 23, 568. 000 1,131, 264. 00
0135 203-00598 *Rock Scal i ng 375. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0140 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0145 203-01510 Backhoe 900. 000 3. 000
HOUR 0. 000 0. 00
110. 00000 3. 000 330. 00
0150 203-01597 *Pot hol i ng 30. 000 30. 000
HOUR 0. 000 0. 00
250. 00000 30. 000 7,500. 00
0155 203-02324  *Blast Vibration Mnitoring 1. 000 0.354
LS 0.182 32, 760. 00
180, 000. 00000 0. 536 96, 480. 00
0156 206-00000 Str Excav Added Structure Excavation @10 X 4 RCB 560. 000 0. 000
CcY 147. 000 4,116. 00
28. 00000 147. 000 4,116. 00
0157 206- 00100 Str Bkfl (CL 1) 318. 000 0. 000
CcY 318. 000 16, 218. 00

51. 00000 318. 000 16, 218. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0160 206-01786

0165

207- 00205

0170

207- 00310

0175

208- 00008

0180

208- 00023

0185

208- 00035

0190

208- 00041

0195

208- 00045

0200

208- 00070

0205

208- 00103

0210 208-00105

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
14, 900. 00000
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
5, 399. 000
LF
5. 90000
400. 000
LF
5. 60000
100. 000
EACH
285. 00000
7.000
EACH
4, 400. 00000
14. 000
EACH
3, 100. 00000
600. 000
HOUR
35. 00000
600. 000
HOUR

90. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 211.
. 000
5, 399.

72.
264

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
16.

000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 10/ 11/ 2019

7,450

1,109

403

4,400

280.

360.

00

.00

.00

.00

20

20

.00

00

.00

00

00

08: 38: 45

AMOUNT

7,450

31, 854

1,478

4,400

15, 500

560.

360.

00

.00

.00

.00

10

40

.00

00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0215 208-00106

0220

208- 00207

0225

208- 00300

0230

208- 00301

0235

208- 00400

0240

208- 00520

0245

210- 00011

0250

210- 00012

0255

210- 00013

0260

210- 00090

0265 210-00815

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

*Er osi on Control

Management

Tenporary Berns

Tenporary Diversion

Wat er Control

Tenporary Stream Crossing

*Reset Mail box Structure (Type 1)

*Reset Mailbox Structure (Type 2)

*Reset Mail box Structure (Type 3)

*Reset Delineator

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

600. 000
HOUR
125. 00000

250. 000
DAY
135. 00000

300. 000
LF
8. 65000

2,700. 000
LF
55. 00000

1. 000
LS
150, 000. 00000

1. 000

LS
30, 000. 00000
21. 000

EACH
270. 00000
6. 000

EACH
280. 00000
3. 000

EACH
380. 00000
1. 000

EACH
25. 00000
1. 000

EACH

110. 00000

QrY TH'S PERI OD
QTY TO DATE

14.
. 000
14.

25.
11.
36.

500

500

500
000
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 11/ 2019

1, 485.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

1, 812.

4,927

50

50

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 211-01115 *Rock Reinforcement (Number 10) 14, 850. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0270 MATERI AL ALLOMNCE Rock Reinforcing (No. 10) 7,500. 000
LF 0. 000 0. 00
4.71000 7,500. 000 35, 325. 00
0270 MATERI AL ALLOWANCE Rock Rei nf or cement 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOMNCE Rock Rei nf or cenent 0. 000
LF 6, 741. 412 35, 325. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
185, 000. 00000 0. 000 0. 00
0280 212-00006 *Seedi ng (Native) 9. 200 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0.00
0285 212-00007 *Seedi ng (Native) (Hydraulic) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (R parian) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0295 212-00032 *Soi | Condi tioning 10. 400 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0300 213-00004 *Mul ching (Weed Free Straw) 9. 400 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0.00
0305 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00

3, 500. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 213-00061 *Mil ch Tackifier 1, 880. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
0315 214-00145 *Pl ant Protection Fence 1, 730. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0320 214-01013 *Live WIIlow Stakes 100. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 4, 000. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0330 216-00301  *Turf Reinforcement Mat (O ass 1) 1, 700. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 217-00015 Noxi ous Weed Management 300. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Cl ass 6) 6, 619. 000 54.000
CcY 8. 000 396. 00
49. 50000 62. 000 3, 069. 00
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 103. 160
TON 9. 500 1, 377.50
145. 00000 112. 660 16, 335. 70
0360 403-09210 *Stone Matrix Asphal t 3,921. 000 0. 000
TON 0. 000 0. 00

111. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 7, 338. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0370 420-00113 Ceotextile (Drainage) (Cass 2) 21, 044. 000 220. 000
SY 279. 000 502. 20
1.80000 499. 000 898. 20
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 232. 000 0. 000
SF 232.000 13, 688. 00
59. 00000 232.000 13, 688. 00
0380 506-00206 Ri prap (6 Inch) 777.000 0. 000
cY 0. 000 0. 00
78. 00000 0. 000 0.00
0385 506-00212 Ri prap (12 Inch) 118. 000 10. 800
cY 107. 200 13, 400. 00
125. 00000 118. 000 14, 750. 00
0390 506-00218 Riprap (18 Inch) 7, 888. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0.00
0395 506- 00224 Ri prap (24 Inch) 430. 000 274.000
cY 156. 000 20, 280. 00
130. 00000 430. 000 55, 900. 00
0400 506-00612 Matrix Riprap (12 Inch) 4,263. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0.00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0410 601-01000 Concrete Class B 53. 000 0. 000
cY 28. 800 20,073. 60
697. 00000 28. 800 20, 073. 60
0415 601-01050 Concrete Class B (Wall) 18. 000 0. 000
cY 6. 200 4, 960. 00

800. 00000 6. 200 4, 960. 00



CONTI D:

ROADWAY

CAT NO0200

0420 602-00000

0425 603-10240

0430 603-30024

0435 604-00305

0440 604-00350

0445 604-00510

0450 606-00301

0455 606- 00910

0456 900- 00012

0460 606-00940

0465 606-01370

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Rei nforcing Steel

24 Inch Corrugated Steel Pipe

24 Inch Steel End Section

Inlet Type C (5 Foot)

Inlet Type C (Special)

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

Cuardrail Type 9 (Style CA)

Added Item (Foot)/ Guardrail Type 9 (CA)(Special)

Cuardrail Type 9 (Style CE)

*Transi tion Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12, 965. 000
LB
1. 05000
15. 000
LF
98. 00000
3. 000
EACH
650. 00000
3. 000
EACH
3, 800. 00000
2.000
EACH
4, 700. 00000
1. 000
EACH
5, 500. 00000
5, 169. 000
LF
47.00000
975. 000
LF
79. 00000
0. 000
LF
83. 80000
1, 238. 000
LF
160. 00000
10. 000
EACH

4,790. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
7,057. 000
7,057. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 10/ 11/ 2019

7, 409.

784.

85

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

7,409.

784.

85

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0470 606-01385

0475

606- 01390

0480

606- 02003

0485

606- 02005

0490

607-11525

0495

607-55040

0495

0500

607-55100

0500

0505

608- 00006

0510 609-21010

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Transi tion Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Plastic)

*Mesh Anchor

MATERI AL ALLOWANCE Mesh Anchor

*Wre Mesh (Draped)

MATERI AL ALLOWANCE Wre Mesh

Concrete Sidewal k (6 Inch)

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 600. 00000
2.000
EACH
2, 180. 00000
3. 000
EACH
5, 100. 00000
15. 000
EACH
3, 900. 00000
1, 000. 000
LF
2.00000
50. 000
EACH
840. 00000
EACH
372. 00000
68, 700. 000
SF
3. 15000
SF
0. 70000
1, 524. 000
%
59. 00000
57.000
LF

34. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 000.
. 000
1, 000.

50.
. 000
50.

68, 700.
0
68, 700.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

2,000

18, 600

48, 090

.00

.00

.00

.00

00

.00

00

.00

00

.00

.00



CONTI D

CAT NO0200

0515

0520

0525

0530

0535

0540

0545

0550

0555

0560

0565

609- 21020

612- 00101

612-00102

612- 00103

614- 00011

614- 00012

614-01503

614- 01573

614-80000

614- 80385

615- 00050

ROADWAY

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20258-BI D
ER119A- 065 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Curb and CGutter Type 2 (Section |l-B) 884. 000
LF
36. 00000
*Del i neator (Drivable Concrete Installation) (Type I) 156. 000
EACH
115. 00000
*Del i neator (Drivable Concrete Installation) (Type I1) 1. 000
EACH
120. 00000
*Del i neator (Drivable Concrete Installation) (Type 28. 000
(N
) EACH
125. 00000
*Sign Panel (Class |) 448. 000
SF
21. 00000
*Sign Panel (Class Il) 322. 000
SF
26. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 86. 000
EACH
150. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000
Sli pbase
EACH
355. 00000
*Fl ashi ng Beacon 12. 000
EACH
1, 960. 00000
*Runble Strip 9, 018. 000
LF
0. 18000
Enbanknent Protector Type 5 3. 000
EACH

4, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 621-00450 *Det our Pavenent 500. 000 80. 000
SY 0. 000 0. 00
55. 00000 80. 000 4, 400. 00

0575 624-21013 12 Inch Drai nage Pipe (Class 1) (Conplete In Place) 255. 000 0. 000
LF 0. 000 0. 00
68. 50000 0. 000 0. 00
0580 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 339. 000 283. 000
LF 56. 000 5, 040. 00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Class 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 530. 000 214. 000
LF 0. 000 0.00
150. 00000 214. 000 32,100. 00
0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0600 625-00000 *Construction Surveying 0. 600 0.211
LS 0. 062 15, 500. 00
250, 000. 00000 0.273 68, 250. 00
0601 625-00001 Const Surveying (Hour) Construction Survey (Hourly) 3. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0605 626-00000 *Mobi | i zation 0.500 0.193
LS 0. 038 132, 240. 00
3, 480, 000. 00000 0.231 803, 880. 00
0610 626-01102 *Public Information Services (Tier Il) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0. 068 4,420. 00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1, 815. 210
F A 0. 000 0.00

1. 00000 1, 815. 210 1,815.21



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 627-00001 *Pavenent Marking Pai nt 116. 000 16. 000
GAL 0. 000 0.00
65. 00000 16. 000 1, 040. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 174. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Paverent Marking 54. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0640 630-00000  *Fl aggi ng 12, 000. 000 7, 540. 500
HOUR 2, 956. 000 79, 812. 00
27.00000 10, 496. 500 283, 405. 50
0645 630-00007 *Traffic Control Inspection 125. 000 18. 500
DAY 0. 000 0.00
450. 00000 18. 500 8, 325.00
0650 630-00012 *Traffic Control Management 250. 000 81.500
DAY 26. 000 26, 000. 00
1, 000. 00000 107. 500 107, 500. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000 11. 000
EACH 0. 000 0.00
300. 00000 11. 000 3, 300. 00
0660 630-80341  *Construction Traffic Sign (Panel Size A) 56. 000 28.000
EACH 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0665 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 70. 000
EACH 0. 000 0.00

80. 00000 70. 000 5, 600. 00



CONTI D

CAT NO0200

0670

0675

0680

0685

0690

0695

0700

0705

0710

0715

0720

630- 80343

630- 80344

630- 80355

630- 80360

630- 80370

630- 80380

630- 85010

630- 85020

630- 86810

632- 00000

700- 70010

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
200. 00000
431. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
251. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
12. 000
EACH
5, 600. 00000
2.000
EACH
30, 000. 00000
5. 000
EACH
25, 000. 00000
1. 000
LS
1. 00000
375, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

215.500
0. 000
215.500

6. 000
0. 000
6. 000

125. 500
0. 000
125. 500

1, 302. 000
0. 000
1, 302. 000

116. 500
0. 000
116. 500

5.500
0. 000
5. 500

1. 000
0. 000
1.000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

1, 000

6, 465

36, 000

2,510

26, 040

1, 281.

30, 800

30, 000

37,500

00

00

00

00

00

50

00

00

00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20258- BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0725 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70016 F/ A Fuel Cost Adj ustnment 150, 000. 000 1,091. 830
FA 0. 000 0. 00
1. 00000 1, 091. 830 1, 091. 83
0735 700-70018 F/ A Roadway Snoothness Incentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70019 F/ A Asphalt Cenent Cost Adjustnment 111, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70023 F/ A On-The-Job Trai nee 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70025 F/ A Quality Incentive Paynent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0751 700- 70034 F/ A Add Ambul ance Standby Service 43, 784. 380 31, 367. 500
FA 12, 416. 880 12, 416. 88
1. 00000 43, 784. 380 43,784. 38
0752 700-70034 F/A F/A Add Sanitary Facilities 2,547. 950 2,547.950
FA 0. 000 0. 00
1. 00000 2,547. 950 2,547.95
0755 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $14,876,913.33$% 862, 143.43 $ 3, 276, 833. 72
CAT NO0300 RETAI NI NG WALLS
0765 206- 00000 Structure Excavation 175. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALLS

0770 206-00100 Structure Backfill (Cass 1) 146. 000 57. 000
cY 0. 000 0. 00
51. 00000 57. 000 2,907.00
0775 504-06400 *Soi |l Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0780 504-06406  *Soil Nail 8, 245. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0790 504- 08255 *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
0795 601- 03050 *Concrete Class D (Vall) 300. 000 64. 900
cY 0. 000 0. 00
905. 00000 64. 900 58, 734. 50
0800 601-40401  *Structural Concrete Stain 7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0805 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0810 605-00061 6 Inch Perforated Pipe Underdrain (Special) 850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0815 641-10010 *Initial Shotcrete Facing 6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,191, 546.00 $ 0.00% 61, 641. 50



CONTI D

C20258- COVBO
20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 18
ESTI MATE RUN 10/ 11/ 2019
08: 38: 45

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0820

0825

0830

0835

0840

0845

0850

0855

0860

202- 00500

206- 00000

206- 00100

206- 01785

515-00120

601- 03030

601- 40300

602- 00020

606- 11010

CAT NO0302

0865

202- 00246

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

*Shoring (Area 5)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

*Structural

Concrete Coating

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 10R
D-15-G
*Rermoval of Asphalt Mat (Planing) (Special)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
9, 000. 00000
59. 000
cy
28. 00000
49. 000
cy
51. 00000
1. 000
LS
25, 700. 00000
13. 000
sy
22. 00000
37.000
cy
700. 00000
52. 000
sy
10. 00000
5, 850. 000
LB
1. 10000
36. 000
LF
475. 00000
CAT 0301  CURRENT AMT $
400. 000
sy

45. 00000

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

89,092.00% 0

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 767. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cy 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
27, 800. 00000 0. 000 0. 00
0900 206-01784  *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
43, 500. 00000 0. 000 0. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0.00
0910 403-09210 *Stone Matrix Asphalt 69. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0915 420-00510 *Geotextile (Crack Reduction) (H gh Density) 345. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0920 506-00224 Riprap (24 Inch) 767. 000 0. 000
cY 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120 *\Wat er proofi ng (Menbrane) 400. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0.00
0935 518-03000 Sawi ng and Seal ing Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0940 601-06100 Concrete (Patching) 8. 000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0945 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00
CAT 0302 CURRENT AMT $ 370,792.00 % 0.00% 0. 00

CAT NO0303 D-15-AK

0955 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 378. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0960 202-00453 Renoval of Portions of Present Structure (O ass 2) 8. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0.00
0965 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0970 203-00100 Mick Excavation 717.000 0. 000
cY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

0975 206- 00000 Structure Excavation 90. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0980 206- 00065 Structure Backfill (FlowFill) 66. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0985 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
18, 800. 00000 0. 000 0. 00
0990 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
19, 800. 00000 0. 000 0. 00
0995 210-00530 Rebuild Portions of Present Structure 40. 000 0. 000
SF 0. 000 0. 00
300. 00000 0. 000 0. 00
1000 403-09210 *Stone Matrix Asphal t 65. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
1005 420-00510 *Ceotextile (Crack Reduction) (H gh Density) 235. 000 0. 000
Sy 0. 000 0. 00
18. 00000 0. 000 0. 00
1010 506-00020 Pl ace Riprap 1, 505. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
1015 507-00100 Concrete Slope and Ditch Paving (Reinforced) 76. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
1020 515-00120  *Wwaterproofing (Menbrane) 378. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
1025 518-03000 Sawi ng and Seal ing Bridge Joint 315. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20258-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: ER119A- 065 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 D-15-AK

1030 601-03040 Concrete Class D (Bridge) 35. 000 0. 000
cY 0. 000 0. 00
890. 00000 0. 000 0. 00
1035 601- 06100 Concrete (Patching) 2.000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
1040 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
1045 602-00000 *Rei nforcing Steel 540. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 279,563.00 % 0.00% 0. 00

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation 501. 000 0. 000
cy 0. 000 0.00
45. 00000 0. 000 0.00
1055 506-00612 Matrix Riprap (12 Inch) 251. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0.00
CAT 0304 CURRENT AMT $  53,920.00% 0.00$ 0. 00

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation 474. 000 0. 000
oy 0. 000 0.00
45. 00000 0. 000 0.00
1065 506-00612 Matrix Riprap (12 Inch) 237. 000 0. 000
oy 0. 000 0.00
125. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 50, 955.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special) 0. 500 0.500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1075 620-00012 Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE NO: 0006 08: 38: 45
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
5. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400  CURRENT AMT $ 154, 000. 00 $ 0.00$ 130, 800. 00

PROQIECT TOTAL

CURRENT AMI $17, 066, 781.33 $

862, 143.43 $ 3, 469, 275. 22



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2019

ESTI MATE SUMVARY 08: 38: 45
CONTI D C20258- COMBO ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  34.08 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 10/ 11/ 2019 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16,008, 875.20 PARTI Cl PATI NG $ 7,096, 199.82 $ 1, 646, 829. 74
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 44.33% TOTAL EARNI NGS 7,096, 199. 82 1,646,829. 74
FUNDS AVAI LABLE: $ 8,912, 675.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,096, 199. 82 1, 646, 829. 74
TOTAL CLAI M5 $ 0.00 RETAI NAGE -188, 769. 59 -45, 437. 68
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 907, 430. 23 1, 601, 392. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 907, 430. 23 1, 601, 392. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 601, 392. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202- 01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Rermoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Reroval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

3,811. 000
1, 090. 000
4,901. 000

1. 000
0. 000
1.000

69. 000
0. 000
69. 000

Page 2

ESTI MATE RUN 10/ 11/ 2019

11,990

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

08: 38: 45

AMOUNT

114

53, 911.

215

58, 650

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20978-BI D
PRQIECT STA119A- 069 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 20. 000
HOUR
250. 00000
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 2,088. 000
LF
4. 25000
0070 208-00035 *Aggr egat e Bag 1, 413. 000
LF
5. 60000
0075 208-00045 Concrete Washout Structure 1. 000
EACH
4, 400. 00000
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000
EACH
73. 00000
0085 208-00103 Renoval and Disposal of Sedinment (Labor) 212.500
HOUR
35. 00000
0090 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 89. 000
HOUR
90. 00000
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000
HOUR
125. 00000
0100 210-00011 *Reset Mail box Structure (Type 1) 21.000
EACH
270. 00000
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000
EACH
280. 00000
0110 210-00013 *Reset Mail box Structure (Type 3) 3. 000
EACH

380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

754. 000
1, 334. 000
2, 088. 000

1,413. 000
0. 000
1,413. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

212.500
0. 000
212.500

89. 000
0. 000
89. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 10/ 11/ 2019

5, 669

.00

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

8,874

7,912

4,400

7,437

8, 010

1, 375.

.00

00

80

00

.00

50

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

* Hot

M x Asphal t

(Patching) (Asphalt)

*Stone Matrix Asphal t

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
0. 500
ACRE
3, 500. 00000
4,371. 250
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
19, 088. 000
TON
82. 00000
60. 000
LF
110. 00000
8, 013. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 802. 000
569. 250
4,371. 250

22.140
0. 000
22.140

13, 488. 530
9, 285. 150
22,773.680

15, 564. 350
0. 000
15, 564. 350

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 10/ 11/ 2019

23,908

1, 030, 651.

.00

.00

.00

.00

.00

50

.00

65

.00

.00

.00

08: 38: 45

AMOUNT

78, 400

183, 592

3,210

2,527,878

1, 276, 276

6, 600

.00

00

.00

.00

.00

50

30

48

70

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00910 Guardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 3, 546. 000 2,456. 000
LF 1, 090. 000 91, 342. 00
83. 80000 3, 546. 000 297, 154. 80
0175 606-01370 *Transition Type 3G 14.000 0. 000
EACH 0. 000 0. 00
4,790. 00000 0. 000 0. 00
0180 606- 02003 *End Anchorage (Nonfl ared) 42.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0185 608-00000 Concrete Sidewal k 125. 000 0. 000
Sy 0. 000 0. 00
56. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 370. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0205 612-00041 *Del i neator (Flexible) (Type I) 600. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0210 612-00042 *Delineator (Flexible) (Type Il) 40. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0215 612-00043 *Del ineator (Flexible) (Type IIl) 70. 000 0. 000
EACH 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 614-00012

0225

614- 01512

0230

614-01522

0235

614- 01575

0240

614-01578

0245

614- 80385

0250

625- 00000

0255

626- 00000

0260

626-01102

0265

627-00008

0270 627-00019

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Sign Panel (Class I1)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

* St eel

* St eel

*Runbl e Strip

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier Il)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

Si gn Support (2-1/2 Inch Round NP-40) (Post)

Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1, 233. 000
SF
26. 00000

1, 025. 000
LF
9. 00000

197. 000

120. 00000

507. 000
LF
22. 00000

62. 000

275. 00000

69, 960. 000
LF
0. 18000

0. 400
LS
250, 000. 00000

0. 500
LS
3, 480, 000. 00000

0. 500

LS
65, 000. 00000
924. 000

GAL
85. 00000
2,772.000

GAL

73. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 247
0.041
0.288

0.193
0. 038
0.231

0.068
0. 000
0. 068

0. 000
0. 000
0. 000

1, 531. 000
436. 000
1, 967. 000

Page 6

ESTI MATE RUN 10/ 11/ 2019

10, 250

132, 240

31, 828

.00

.00

.00

.00

.00

.00

00

00

.00

00

00

08: 38: 45

AMOUNT

72,000

803, 880

4,420

143, 591.

.00

.00

.00

.00

.00

.00

00

00

00

.00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0275 627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310

630- 80002

0315

630- 80341

0320

630- 80342

0325 630-80350

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Preformed Pl astic Paverment Marking (Wrd-Synbol)

(Type 1)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car QOperation

*Traffic Control

I nspection

*Traffic Control

Management

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 500
SF
20. 00000
826. 000
SF
12. 00000
6, 551. 500
HOUR
27.00000
800. 000
HOUR
65. 00000
70. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
69. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
50. 000
EACH
75. 00000
72.000
EACH
80. 00000
150. 000
EACH

20. 00000

QrY TH'S PERI OD
QTY TO DATE

5, 262.
1, 288.
6, 551.

13.
. 000
13.

25.
10.
35.

48.
21.
69.

23.
. 000
23.

36.

30.
. 000
30.

. 000
. 000
. 000

. 000
. 000
. 000

750
750
500

. 500
. 750
. 250

500

500

000
000
000

000
000
000

. 000
. 000
. 000

000

000

000

. 000
36.

000

500

500

Page 7

ESTI MATE RUN 10/ 11/ 2019

34, 796.

11, 683.

10, 000.

21, 000.

.00

.00

25

75

.00

00

00

.00

.00

.00

.00

08: 38: 45

AMOUNT

176, 890.

45, 256.

6, 075.

35, 000.

69, 000.

1, 725.

2, 880.

610.

.00

.00

50

25

00

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0330 630-80355

0335

630- 80360

0340

630- 80363

0345

630-80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700-70011

0380 700-70012

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
250. 000
EACH
20. 00000
20. 000
EACH
150. 00000
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

125. 000
0. 000
125. 000

5. 000
0. 000
5. 000

740. 000
0. 000
740. 000

72.500
0. 000
72.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

6, 000

2,500

750.

14, 800

797.

12,500

00

00

00

00

50

.00

.00

00

.00

.00

.00



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20978- BI D ESTI MATE RUN 10/ 11/ 2019
PRQIECT STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0385 700- 70016 F/ A Fuel Cost Adjustment 150, 000. 000 13, 893. 410
FA 0. 000 0.00
1. 00000 13, 893. 410 13,893.41
0390 700-70018 F/ A Roadway Snoot hness Incentive 297, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0395 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 850, 000. 000 433, 919. 590
FA 145, 913. 590 145, 913. 59
1. 00000 579, 833. 180 579, 833. 18
0400 700-70023 F/ A On- The-Job Trai nee 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $12,216,368.40$ 1,561,273.24$ 6,516, 413. 92
CAT NO0201 Trail
0420 201-00000 Clearing and G ubbing 1. 000 0. 350
LS 0. 000 0. 00
148, 000. 00000 0. 350 51, 800. 00
0425 202-00010 Renoval of Tree 107. 000 59. 000
EACH 48. 000 14, 400. 00
300. 00000 107. 000 32, 100. 00
0430 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0435 202- 00020 *Rermoval of Concrete Box Cul vert 1. 000 0.670
EACH 0. 000 0. 00

12, 000. 00000 0.670 8, 040. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0440 202-00035  Renoval of Pipe 182. 000 14. 000
LF 0. 000 0.00
20. 00000 14. 000 280. 00
0445 202-00155 *Rermoval of Wall 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0455 202-00202 Renoval of CGutter 18. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0460 202- 00207 Renoval of Brick Pavers 70. 000 0. 000
Sy 0. 000 0.00
16. 00000 0. 000 0. 00
0465 202-00210 Renoval of Concrete Pavenent 474. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0470 202-00220 *Renpoval of Asphalt Mat 1, 054. 000 205. 000
Sy 0. 000 0.00
5. 50000 205. 000 1,127.50
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 400. 000
cY 0. 000 0. 00

21. 00000 400. 000 8, 400. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0495 203- 00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
47.50000 0. 000 0. 00
0500 203-00400 *Rock Excavation 2,620. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0505 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0525 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0530 206-00000  Structure Excavation 2, 820. 000 670. 000
cY 0. 000 0. 00
28. 00000 670. 000 18, 760. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0540 206-00100  Structure Backfill (dass 1) 1,115. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0545 206- 00510 Filter Material (Class A) 302. 000 50. 000
cY 0. 000 0. 00

108. 00000 50. 000 5, 400. 00



CONTI D

Trail

CAT NO0201

0550 206-01781

0555

206- 01782

0560

206- 01783

0565

206- 01784

0570

206- 01785

0575

207- 00205

0580

207- 00210

0585

208- 00002

0590

208- 00035

0595

208- 00045

0600 208-00052

C20258- COVBO
20978-BID
STA119A- 069

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

*Shoring (Area

Topsoi |

| TEM
DESCRI PTI ON

1

2)

3)

4)

5)

St ockpi | e Topsoi l

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

*Storm Drain |nlet

Structure

Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
1. 000
LS
27, 800. 00000
1. 000
LS
43, 500. 00000
1. 000
LS
25, 700. 00000
1, 096. 000
cy
35. 00000
1, 000. 000
cy
6. 90000
3, 210. 000
LF
4. 25000
64. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF

235. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 10/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

18, 800

4,400

00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0605 208- 00056 *StormDrain Inlet Protection (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0610 208-00070 Vehi cl e Tracking Pad 4. 000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0. 00
0615 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0635 208-00207 *Erosion Control Management 130. 000 20. 000
DAY 11. 000 1,485.00
135. 00000 31. 000 4,185. 00
0636 208-00300 Tenporary Berns Added Tenporary Berns 200. 000 0. 000
LF 200. 000 1, 730. 00
8. 65000 200. 000 1, 730. 00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00

26, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0655 211-01115

0660

212- 00006

0665

212-00009

0670

213- 00002

0675

213- 00061

0680

214-00000

0685

214-00220

0690

214-00330

0695

216- 00201

0700

216- 00221

0705 217-00015

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Rock Rei nforcenment (Number 10)

*Seedi ng (Native)

*Seedi ng (Tenporary)

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper)

*Deci duous Shrub (3 Gallon Contai ner)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Soil Retention Bl anket (Coconut) (Biodegradable C ass

1)

Noxi ous Weed Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
375. 000
LF
98. 00000
1.870
ACRE
450. 00000
0. 530
ACRE
800. 00000
1.150
ACRE
680. 00000
230. 000
LB
2. 75000
1. 000
LS
11, 000. 00000
24. 000
EACH
650. 00000
95. 000
EACH
60. 00000
300. 000
sy
2.30000
2, 570. 000
%
3. 00000
900. 000
sy

5. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 11/ 2019

4,500

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

08: 38: 45

AMOUNT

4,500

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0710 240- 00000 W dlife Biologist 179. 750 168. 000
HOUR 11.750 1,468.75
125. 00000 179. 750 22,468. 75
0715 240-00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170.00
0720 240-00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000  Aggregate Base Course (Cl ass 6) 1, 209. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0730 304-06008  Aggregate Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00
0745 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 255. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0750 420-00113 Geotextile (Drainage) (O ass 2) 1, 285. 000 311. 000
Sy 0. 000 0.00
1. 80000 311. 000 559. 80
0755 420-00114  Geotextile (Drainage) (C ass 3) 35. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 0. 000
SF 0. 000 0. 00

42.00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0765 504-06100 Ground Nailed Wall 1,474.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 506-00212 Ri prap (12 Inch) 54. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0.00
0775 506-00224 Ri prap (24 Inch) 773.000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0780 514-00200 Pedestrian Railing (Steel) 722.000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0.00
0785 515-00120 *\Wat er proof i ng (Menbrane) 475. 000 116. 000
Sy 0. 000 0. 00
22.00000 116. 000 2,552.00
0790 601-03000 Concrete Class D 53. 000 0. 000
cY 0. 000 0. 00
330. 00000 0. 000 0.00
0795 601- 03050 *Concrete Class D (Wall) 356. 000 64. 900
cY 60. 200 54, 481. 00
905. 00000 125. 100 113, 215. 50
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0805 601-40005 *Cut Stone Veneer 4,092. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0.00
0815 602- 00000 *Rei nforcing Steel 56, 185. 000 15, 032. 000
LB 7, 135. 000 7,491.75

1. 05000 22,167.000 23, 275.35



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 0. 000
LF 0. 000 0.00
320. 00000 0. 000 0. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
6, 800. 00000 0. 000 0. 00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 10/ 11/ 2019
PRQJECT: STA119A- 069 ESTI MATE NO 0006 08: 38: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 48. 000
LF 0. 000 0.00
1, 680. 00000 48. 000 80, 640. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 0. 000
LF 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0885 604-00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0895 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0910 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 700. 00000 0. 000 0. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0.00

8, 500. 00000 0. 000 0. 00



CONTI D:

Trail

CAT NO0201

0930 605-00040

0935

605- 83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970

606- 02003

0975

606- 02005

0980 607-11455

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

4 Inch Perforated Pipe Underdrain

Ceoconposite Drain with Pipe

Subsurface Drain CQutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

Cuardrail

Type 9 (Style CE)

Guardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wbod

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
292. 000
LF
40. 00000
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
446. 000
LF
285. 00000
1. 000
EACH
4,790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH
3, 900. 00000
326. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

114. 000
0. 000
114. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

10, 032.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Trail

CAT NO0201

0985 607-11525

0990

607-11530

0995

608- 00026

1000

608- 00028

1005

609- 21020

1010

609- 24002

1015

614- 00011

1020

614- 00216

1025

614-00218

1030

614- 01512

1035 614-01522

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Fence (Plastic)

*Fence (Special)

Concrete Bikeway (6 Inch)

Concrete Bi keway (8 Inch)

Curb and CGutter Type 2 (Section Il-B)

Cutter Type 2 (2 Foot)

*Sign Panel (Class |)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2, 000. 000

LF
2.00000
74.000

LF
18. 00000
2, 386. 000

sy
65. 00000
429. 000

sy
75. 00000
349. 000

LF
36. 00000
129. 000

LF
27.00000
49. 000

SF
21. 00000
150. 000

LF
8. 50000
45. 000

LF
10. 50000
10. 000

LF
9. 00000
1. 000

EACH

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 38: 45

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Trail

CAT NO0201

1040 614-85001

1045 619-30320

1050 621-00425

1055 622-00270

1060 627-00008

1065 627-00011

1070 627-01010

1075 641-10000

CAT NO0400

1080 620-00005

1085 620-00012

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*| mpact Attenuator

4 Inch Gal vani zed Pi pe

* Det our

Bol | ard

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Waterborne)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Shotcrete

CONSTRUCTI ON ENG NEERI NG

Field Ofice (Special)

Field Laboratory (C ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

16, 900. 00000

14. 000
LF
550. 00000
1.000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL
85. 00000
15. 000
GAL
65. 00000
133. 000
SF
25. 00000
164. 000
Sy
215. 00000
CAT 0201
0. 500
EACH

165, 000. 00000

0. 500
EACH
85, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.350
0. 000
0.350

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 3,655, 906.80 $ 50$% 443,185

0.500
0. 000
0. 500

0.500
0. 000
0. 500

Page 21
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85, 556

.00
82, 500

.00
42,500

08: 38: 45
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
29, 750. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

00

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 22
ESTI MATE RUN 10/ 11/ 2019

CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1090 620- 00020 Sanitary Facility

2.000
EACH

5, 800. 00000

CAT 0400

CURRENT AMI  $

08: 38: 45
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
2.000
0. 000 0.00
2.000 11, 600. 00
136, 600. 00 $ 0.00% 136, 600.00

PRQJECT TOTAL CURRENT AMI $16, 008, 875.20% 1, 646,829.74$% 7,096, 199. 82



